

4	Procure of Direct Rotary Power Drilling Rigs	Direct Rotary Power Drilling Rigs alongwith accessori and Service Vans	-	02 Nos. Rigs	Goods	Local	1	ADP	600	Pre-Qualific	Single Stage Two Envelop	2nd Quarter	15 Oct 2020	15 Dec 2020	15 Jan 2021	31 May 2021	15 Jun 2021
5	Procure of Vehicles	Procure of 1000 CC Vehicles under ADP Project	-	03 Nos. Vehicles	Goods	Local	6	ADP	6	Direct Contract	Single Stage Two Envelop	3rd Quarter	15 Jan 2021	15 Feb 2021	15 Mar 2021	31 May 2021	15 Jun 2021
6	Procure of Air Conditi	Procure of 1.5 Ton Air Conditi under ADP Scheme	-	02 Nos. Air Conditioner	Goods	Local	0.24	ADP	0.24	Tender	Single Stage Two Envelop	2nd Quarter	01 Oct 2020	30 Oct 2020	30 Nov 2020	01 Feb 2021	31 Mar 2021
7	Procure of Miscella items	Procure of Miscella items for office use (i.e. Stationar Tyres, fair &	-	Miscellaneo items	Goods	Local	5	Non ADP	5	Three Quotati		2nd Quarter	-	-	-	-	-

exhibitio
etc.)