

**ANNUAL PROCUREMENT PALN FOR THE YEAR ( 2021 - 2022 )**  
**(Under Rule 8 of the Punjab Procurement Rules 2014)**

**Name of the Procuring Agency: Field Wing of Agriculture Department Punjab**

Sr. N	Procure Name	Procure Descripti	Quantity (where applicable)	Scope of work	Procurem Type	Procurem Category	Funds (Rupees in Millions)	Source of Funds	Estimat cost (Rupees in Millions)	Procure Method	Procure Procedu	Tentativ Timings of Procure	Tentativ Date of Procure Advertis	Tentativ Date of Evaluati Report Announ	Tentativ Date of Contact Award	Tentativ Delivery Schemul	Tentativ Date of Comple	Remark
1	Purchase of Plant & Machine	Air Condition (1.5 Ton)	2	As required	Goods	Local	0.24	ADP	0.24	Three Quotati		2nd Quarter	-	-	-	-	-	
2	Purchase of Transpor	Car (1000 CC)	3	As required	Goods	Local	6	ADP	6	Direct Contract	Single Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	30 Jun 2022	
3	Purchase of Plant & Machine	Stone Picker / Collector	2	As required	Goods	Local	50	ADP	50	Tender	Single Stage Two Envelop	1st Quarter	01 Sep 2021	11 Oct 2021	29 Oct 2021	28 Feb 2022	30 Jun 2022	
4	Purchase of Plant & Machine	Bulldozer with Service Van	34	As Required	Goods	Local	2000	ADP	2000	Tender	Single Stage Two Envelop	2nd Quarter	15 Oct 2021	15 Nov 2021	15 Dec 2021	31 May 2022	30 Jun 2022	

5	Purchase of Plant & Machine	Power Drilling Rigs with Accessor	2	As Required	Goods	Local	600	ADP	600	Tender	Single Stage Two Envelop	2nd Quarter	15 Oct 2021	15 Nov 2021	15 Dec 2021	31 May 2022	30 Jun 2022
6	Purchase of Hardwar	Photocum printer, Tab, Printer (Colour) & LED	-	As Required	Goods	Local	15.4	ADP	15.4	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	30 Jun 2022
7	Purchase of Transpor	Car (1000 CC)	36	As Required	Goods	Local	82.8	ADP	82.8	Direct Contrac	Single Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	30 Jun 2022
8	Purchase of Plant & Machine	Air Conditio (1.5 Ton) and Toolkit includin Portable Hardness Tester	-	As Required	Goods	Local	30.78	ADP	30.78	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	30 Jun 2022
9	Purchase of Plant & Machine	Furniture & Fixture	-	As Required	Goods	Local	1.6	ADP	1.6	Direct Contrac	Single Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	30 Jun 2022
		Tools and Equipem									Single						

10	Tools & Equipme	for Energy Audit of Tubewell	30	As Required	Goods	Local	26.753	ADP	26.753	Tender	Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	23 Jun 2022
11	Purchase of Hardwar	Laptop with Printer	13	As Required	Goods	Local	1.56	ADP	1.56	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	30 Jun 2022
12	Purchase of Plant & Machine	Electric Resistivit Meter alongwit allied equipme and required software	1	As Required	Goods	Local	28	ADP	28	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	30 Jun 2022
13	Purchase of Plant & Machine	Air Conditio (1.5 Ton)	2	As Required	Goods	Local	0.26	ADP	0.26	Three Quotati		2nd Quarter	-	-	-	-	-
14	Purchase of Plant & Machine	Laptop with Printer	8	As Required	Goods	Local	1.44	ADP	1.44	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	30 Jun 2022
15	Purchase of Transpor	Car (1000 CC) and Toyota Hilux Single	4	As Required	Goods	Local	13.4	ADP	13.4	Direct Contrac	Single Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	30 Jun 2022

16	Cost of Other Store	Cabin	-	As Required	Goods	Local	198.4	ADP	198.4	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	30 Jun 2022
		Procure of Spare Parts for Rehabilit of Old Bulldozer															
17	Purchase of Plant & Machine	Floor Standing Air Conditio (2 Ton), OBD Scanner and Tools and equipme for service vehicles	-	As Required	Goods	Local	6.4	ADP	6.4	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2021	25 Nov 2021	10 Dec 2021	10 Feb 2022	30 Jun 2022
		Purchase of Plant & Machine															
18	Cost of Other Store	Procure of Spare Parts for Rehabilit of Old Bulldozer	-	As Required	Goods	Local	50	Non ADP	50	Tender	Single Stage Two Envelop	1st Quarter	01 Sep 2021	29 Oct 2021	29 Nov 2021	28 Feb 2022	30 Jun 2022
		Procure of Spare Parts for Rehabilit of Old Bulldozer															

Single

19	Stationar	Stationar	-	As Required	Goods	Local	0.5	Non ADP	0.5	Tender	Stage Two Envelop	1st Quarter	01 Sep 2021	11 Oct 2021	29 Oct 2021	28 Feb 2022	30 Jun 2022
20	Procure of Miscella Items	Procure of Miscella items for office use (i.e. Tyres, fair & exhibitio etc.)	-	As Reqiored	Goods	Local	2	Non ADP	2	Tender	Single Stage Two Envelop	1st Quarter	01 Sep 2021	11 Oct 2021	29 Oct 2021	28 Feb 2022	30 Jun 2022